

IIOG Portfolio Status Report - "Dashboard"

Projects

2/15/2011

Project Name	Status	Risk / Action Needed	Responsible	Project Completion Date
Interagency Dispatch Improvement Project (IDIP)		- Series of Action Item Implementation from Original Reports - Project Lead Retirement 3/25/2011	Wordell Douglas	
Interagency Dispatch Optimization Pilot (IDOPP)		- Team Members Identified - Charter Signed / Project Plan Finalized - Contract Consultants Engaged / Project Fully Underway		
Access Authentication - Phase I		- Pilot testing will resume later part of February 2011 - Initial tests successful	Team	
Access Authentication - Phase II		- Contractor resumed work 9/27/10 - Kickoff Meeting of Expanded SME's to be Scheduled - Project slightly behind schedule but moving forward	Team	
Central Oregon Integrated Radio Pilot		-Site Surveys Completed 11/17/10 -Stakeholder Business Needs Interviews Completed 12/16/10 -Meeting to Validate Checkpoint 1 - February 25, 2011 in Bend -Funding needed from DOI for Project Management FY 2011	Kolleen Douglas	
Help Desk Ticket Escalation		- Project Plan in Development - BLM Co-Lead Identified -Team proposes "Detour" to ensure field season readiness. - May need funding to purchase "bridge" software interface. - Credentials MOU will Facilitate Solution	Team	
Interagency Radio Systems Study (IRSS)		- Charter signed 8/7/09 - Project on Hold - No Resources	IIOG	TBD

IIOG Portfolio Status Report - "Dashboard"

Potential Projects

2/15/2011

Potential Project Name	Action Needed	Responsible	Due Date	Task #
Credentials MOU Implementation	- Need to implement the intent of MOU both in USDA and DOI.	TBD		
Facilities / Towers	- Validate Methodology Used in Oregon - Determine Viability of Using Elsewhere - No Action - No Resources	IRA		37
Analog to Digital Migration	- IRA does not have resources to work on this project. - Mike Field and Tim Quinn will develop plan.	? / Quinn		4b1
RoIP Strategy (RoIP)	- Removed from portfolio during 9/29-30/09 IIOG meeting. Now a phase of the A to D Strategy.	IRA		n/a
Secretary Level Endorsement	- Overarching statement of support for interagency interoperability efforts.	Douglas		n/a
Revision of IIOG Charter	- Per October 2010 Meeting Discussion	Members		n/a

On-Going Key Tasks

2/15/2011

Description	Comments	Lead POC
Interagency VTC	- Work to resolve / combine two concurrent efforts to allow Video Conferencing between BLM and FS without current high costs.	SF 1IT
VPN to BLM from FS Network	- Project charter being developed with the goal of making this effort a reality to service the field.	SF 1IT
Shared Printer Capability	- Service Request initiated to bring solution officially into FS and BLM enterprise and respective helpdesks are able to assist customers who need to use the option.	SF 1IT
Interagency Sharepoint Access	- Anticipating external (to FS) access to SharePoint late spring when USDA stands up their environment as part of the gEMS project.	Jon Holden
Web Page	- On-going updates and general maintenance.	Kolleen

IIOG Portfolio Status Report - "Dashboard"

Items of Interest

2/15/2011

Item of Interest	Lead POC	Comments	Task #
BLM / FS Radio MOU	Porter / Slocum	Pending Signature at BLM Director and FS Chief Level	
Wireless	Rhonda Toronto	Update given 10/2009 Call	n/a
IRA Strategy - Workplan & Priorities	IRA Chair - Sveda/Porter	Resources needed for IRA progress.	n/a
SW Border Radio Issues	IRA Chair - Sveda/Porter		n/a
Broadband at Incidents	Laura Hill	Update as Requested	34
Security Standards per MIMIT	Laura Hill / Rhonda Toronto	Update as Requested	33

Closed & Completed

2/15/2011

Description	Status & Date
MOU for Security and Credentials	Signed by CIO at USDA and DOI - Fall 2010
Thin Client (MIMIT)	Closeout briefing conducted 11/19/2009 - Results accepted 12/18/2009 IIOG Meeting - Closed
NFF Toning	Completed Summer 2010
FTP Solution	Dale Guenther efforts merged into Laura Hill's on-going effort. - Closed

Other

2/15/2011

Description	Status & Date
Interagency Radio Program Investment	HOLD - Based on 9/29-30/09 IIOG discussion, much of what is learned through Central Oregon project will help determine future possibilities throughout the nation.